— CALIFORNIA :
% High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00064

TITLE: GTC - Excelsior Avenue East/West Embankments DATE: 7/19/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57
CONTRACTOR: Attn: Michael Costa

Dragados / Flatiron Joint Venture
1775 Park St., Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

This Change Order shall fully and completely compensate the Contractor for additional trucking costs for construction of the
roadway approach embankments for the Excelsior Avenue Overhead structure. To commence meaningful construction at this
site in July of 2018, Contractor will import approximately 50% (157,500 of 315,000 cubic yards needed) of the required
embankment material from the Corcoran Irrigation District C-2 Pit (located approximately 20 miles from the Excelsior Avenue
Overhead structure site via State Route 43), since the right-of-way for the San Joaquin Valley Railroad trench is not currently
available (original material Source, approximately 5 miles from Excelsior Avenue Overhead along the alignment), including a
contiguous path through the High Speed Rail alignment proposed right-of-way. This Change Order compensates the
Contractor for the additional costs associated with hauling approximately 50% of the required embankment material over a
longer distance via State Route 43.

PAYMENT TIME ADJ.
PCO TYPE DESCRIPTION QUANTITY UNITS UNIT PRICE NET AMOUNT (DAYS)
00001  This lump sum payment will cover 1.0 LS $3,299,700.00 $3,299,700.00 0

additional trucking costs for 157,500
cubic yards of embankment material
for the Excelsior Avenue Overhead

structure.
TOTAL: $3,299,700.00 0
ATTACHMENTS: Exhibit A Excelsior Avenue Embankment Exhibit
\\ Contractor _~ California High Speed Rail Authority
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—= CALIFORNIA .
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00064

TITLE: GTC - Excelsior Avenue East/West Embankments DATE: 7/17/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims:

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged
and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time
and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature
caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct,
indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change

Order, alone or taken with other chanqes, on the unchanged Work

Contractor's Sworn Certification:

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Selma, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.
The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
“none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event

contemplated by this Change Order in the form above.
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